
 
BFI AIRPORT ADVISORY 

    
DATE:   August 11, 2006 
 
TO:    King County International Airport Tenants 
  distributed by e-mail and fax 
 
FROM:   Robert I. Burke, AAE, Airport Director  
 
SUBJECT:      August 13 Thru 24 Construction Activities 
 
 
The Runway Rehabilitation project is proceeding on schedule.  The contractor is 
currently working in the south 2500 feet of Runway 13R/31L, and has placed 
approximately 12,000 tons of asphalt over the past 72 hours, and anticipates 
completing paving in this area by Sunday, August 13.  Additionally, edge 
drainage work has been completed and electrical work is on track in this location. 
 
We will be proceeding into the next construction phase and will be closing 
Runway 13R/31L full length commencing Sunday August 13 at 1400 (local) 
until August 24.  Work in the center 5000 feet of the runway is scheduled for 11 
consecutive days, subject to favorable weather conditions. 
 
During this period the short Runway 13L/31R will remain available for air carrier 
operations and for aircraft weighing 60,000 lbs. or less, and a designated crossing 
will be established at Taxiway Intersection B-9/A-11.  Aircraft operators should 
use caution for contractor personnel and equipment when using this area.  
 
An updated status report will be provided next week.   
 
Rita Creighton, Communication Relations and Aviation Education Program 
Manager may be contacted directly at (206) 296-7431 should you have any 
questions concerning the construction schedule or other matters relating to this 
project. 
 

CHECK NOTAMS FOR CHANGES 


